
COUNTY OF LOS ANGELES
DEP ARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

DEAN D. EFSTATHlOU, Acting Director

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-133 ¡

Telephone: (626) 458-5100

http://dpw.lacounty.gov
ADDRESS ALL CORRESPONDENCE TO:

P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE

REFER TO FILE: P D-1

June 12, 2008

TO:

FROM:

Each Sup sorj (/ fJ tl1£ .

r~mf Public Works

ALAMEDA COR--QOR-EAST CONSTRUCTION AUTHORITY
BOARD MEETING-MAY 19, 2008

On May 19, 2008, my staff attended the regular Board meeting of the Alameda
Corridor-East (ACE) Construction Authority. A copy of the May 19, 2008, agenda and
adopted minutes of the April 28, 2008, regular Board meeting are attached. The
following items were discussed at the meeting, which are of interest to the County.

Agenda Item VI - The Chief Executive Officer reported the following:

In April 2008, the California Transportation Commission (CTC) adopted the guidelines
for the Highway-Railroad Safety Program under Proposition 1 B. Of the $250 milion of
Proposition 1 B funds allocated to this program, $100 million will be made available for
grade separation projects on a competitive basis. Applications are due to the CTC by
June 16, 2008. ACE is proposing to submit a grant application in the amount of $21
millon under this program for the Nogales Street Grade Separation project.

Agenda Item VII - The Board approved the ACE Budget for Fiscal Year (FY) 2008-09
in the amount of $80.68 milion, which is a one percent decrease from the approved
FY 2007-08 Budget. The FY 2008-09 Budget provides only for projects with committed
funds and will be amended if additional funding becomes available.

Agenda Item IX - The Board approved staffs recommendation to authorize the Chief
Executive Officer to amend the contract with Um Nascimento Engineering Corporation
to add $50,000 to Task Order No. 2 of the contract for construction management
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services associated with the Ramona Boulevard Grade Separation project, for a new
Task Order amount of $4,045,000.

Agenda Item X - The Board approved staffs recommendation to authorize the Chief
Executive Officer to amend the contract with PB America, Inc., to add an amount not to
exceed $248,000 to Task Order No. 1 of the contract for construction management
services associated with the East End Avenue and Reservoir Street grade separation
projects, for a new Task Order amount of $4,577,164.

Agenda Item XI - The Board approved staffs recommendation to increase the Chief
Executive Officer's change order authorization for the Ramona Boulevard Grade
Separation project by $330,000 to accommodate future work change orders and to
compensate the contractor for delays that occurred during construction.

The next Board meeting will be held on June 23, 2008, at 2 p.m., at the City of
Industry's City HalL.
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ALAMEDA CORRIDOR-EAST CONSTRUCTION AUTHORITY
BOARD OF DIRECTORS I

REGULAR MEETING AGENDA REVISED
Monday, May 19, 2008 - 2:00 P.M. .

Irwindale City Hall
5050 Irwindale Avenue

Irwindale, CA 91706

Members of the public may comment on any item on the agenda at the time it is taken up by the
Board. We ask that members of the public come forward to be recognized by the Chair and keep
their remarks brief. If several persons wish to address the Board on a single item, thp Chair may

impose a three-minute time limit on individual remarks at the beginning of the discussion.

1. Roll Call and Introductions

II.

III.

Pledge of Allegiance

Approval of Minutes of Meeting of April 28, 2008 (Pages 1-5) Action

iv. Public Comment

V. Chairman's Remarks Information
vi. Chief Executive Offcer's Report (Pages 6-13) Information
vii. Approval of FY '09 Budget (Pages 14-39) Action
Viii. Approval of Interagency Agreement with the City of Banning (Pages 40-42) Action

IX. Approval of Contract Amendment for Construction Management Services Action

for the Ramona Blvd. Grade Separation Project with LAN Engineering

(Pages 43-44)
X, Approval of Contract Amendment for Construction Management Services Action

for the East End Avenue and Reservoir Street Grade Separation Projects
with PB Americas (Pages 45-46)

XI. Approval of Increased Authorization for Contract Change Orders for the Action
Ramona Blvd. Grade Separation Project (Pages 47-48)

The ACE Construction Authority is currently constituted of seven (7) member jurisdiction; the Cities of El Monte, Industry, Montebello, San Gabriel and
Pomona, ~he County of Los Angles and the San Gabriel Valley Council of Governments. A San Bernardino County Council of Governments
representative is an ex-offcio Board member.

Each member or alternate has one vote. A quorum of the ACE Construction Authority is no less than four (4) of its total voting membership. Actions
taken by the ACE Construction Authority shall be by simple majority of the members present with a quorum in attendance except for personnel actions,
the annual budget, matters dealing with the Administrative Code or matters requiring subsequent approval by the SGVCOG, all of which shall require
five (5) votes.
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XII. Approval of Support Positions on SB 1646 and AB 2650 and Support

Position on AB 660 (Pages 49-54)

XIII. Adjournment

Action

Action
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ACE Construction Authority

Board Meeting

April 28, 2008 Minutes

Chairman Gutierrez called the meeting to order at 2:00 PM in the Irwindale City Council
Chambers, Irwindale California.

1. In attendance were:

George Hunter, Chairman
Tim Spohn, Vice Chairman
Ernest Gutierrez, EI Monte
Dave Spence, La Canada Flintridge, SGVCOG
Hariy Baldwin, San Gabriel
Rosemarie Vasquez, Montebello

Staff
Rick Richmond, Chief Executive Offcer
Joe Silvey, Legal Counsel
Lou Cluster, staff
Regina Talamantez, staff
Cynthia Ambrose, staff
Carlos Monroy, staff
Deanna Stanley, staff
Paul Hubler, Community Outreach Mgr.

Menchu Ituralde, staff
Alciria Godoy, staff
Grace Elmaro, staff
Rey Alimoren, staff

Guests
Mike Colony, Tex Glass & Mirror
Cynthia Hayes, Texs Glass & Mirror
Laura Conejo, City of Montebello
Tim Dzmura, City of Pomona
Roger Hernandez, Hernandez Family
Stan Kay, Kay-Met Recycling

Tony Trear, Angelus Real Estate Development

Alan Ude, LA Co Public Works
Alex McDonnell, PB Americas

2. . Pledge of Allegiance
Vice Chairman Spohn led the pledge of allegiance.

3. Approval of Minutes of March 24, 2008.

A motion was made to approve the meeting minutes of March 24, 2008.
M/S/C: Baldwin/Eaton/Unanimous

.4. Public Comment
There were no public comments.

5. Chairman's Report
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Chairman Hunter reminded the Board of the upcoming Ramona Blvd. grade
separation ribbon cutting ceremony on Friday, May 2nd at lOAM.

6. Chief Executive Offcer's Report

Rick Richmond announced the departure of George Nomura, Program Manager
for Bechtel and thanked him for his tireless efforts over the past 8 years.

Senior Project Manager Regina Talamantez reviewed construction progress
photos of the Brea Canyon Road grade separation 'project. Senior Project
'Manager Lou Cluster reviewed construction progress photos of the Ramona Blvd.

and Sunset Ave grade separation projects, George Nomura, Program Manager
reviewed program management support tasks completed or ongoing over the
past month.

7. Hearing on Resolution of Necessity No. 08-01- 4237 Baldwin Ave., EI
Monte
Chairman Hunter opened the hearing for the Resolution of Necessity No. 08-01
in connection with the Baldwin Avenue Grade Separation Project in the City of EI
Monte. Joe Silvey, ACE General Counsel, indicated that the Authority had been

unable to negotiate a purchase of the fee interest in the propert at 4237
Baldwin Ave. in EI Monte and as a result staff were seeking the adoption of a
Resolution of Necessity, which would enable the Authority to commence an
eminent domain action should negotiations continÜe unsuccessfully. Mark
Mendoza, ACE Propert Acquisition Manger, described the propert and the
current status of the negotiations for its purchase. There were no public
comments; however, Cynthia Hayes and her son were late arriving to the
hearing and were provided with a brief description of the hearing by the Board
and staff. After several questions and comments from the Board, Chairman
Hunter closed the hearing and asked the Board to consider Resolution of
Necessity 08-01 which includes specific findings that (a) the public interest,
convenience and necessity require the construction of the Baldwin Ave. Grade
Separation Project; (b) the Project has been planned and located in a manner
that will be most compatible with the greatest public good and the least private
injury; and (c) the taking of the subject propert is necessary for the Project to
be constructed.
Baldwin/Vasquez/Unanimous

8. Hearing on Resolution of Necessity No. 08-02 - 4116 Baldwin Ave., EI

Monte
Chairman Hunter opened the hearing for the Resolution of Necessity No. 08-02
in connection with the Baldwin Avenue Grade Separation Project in the City of EI
Monte. Joe Silvey, ACE General Counsel, indicated that the Authority had been

unable to negotiate a purchase of the fee interest in the propert at 4116
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Baldwin Ave. in EI Monte and as a result staff were seeking the adoption of a
Resolution of Necessity, which would enable the Authority to commence an
eminent domain action should negotiations continue unsuccessfully. Mark
Mendoza, ACE Propert Acquisition Manger, described the propert and the
current status of the negotiations for its purchase. During the public comment
period, Michael Hernandez, representing Mr. and Mrs. Rogelio Hernandez who
are the owners of the propert, explained that Mr. and Mrs. Hernandez, his

parents, were hoping to achieve a fair settlement with the Authority without the
need for any formal legal action. There were no other public comments. After
several questions and comments from the Board, Chairman Huiiter closed the
hearing and asked the Board to consider Resolution of Necessity 08-02 which
includes specific findings that (a) the public interest, convenience and necessity
require the construction of the Baldwin Ave. Grade Separation Project; (b) the
Project has been planned and located in a manner that wil be most compatible
with the greatest public good and the least private injury; and (c) the taking of
the subject propert is necessary for the Project to be constructed.

Baldwin/Spence/Unanimous

9. Hearing on Resolution of Necessity No. 08-03 .. 9960 Bessie Ave., EI
Monte
Chairman Hunter opened the hearing for the Resolution of Necessity No. 08-03
in connection with the Baldwin Avenue Grade Separation Project in the City of EI
Monte. Joe Silvey, ACE General Counsel, indicated that the Authority had been

unable to negotiate a purchase of the fee interest in the propert at 9960 Bessie
Ave. in EI Monte and as a result staff were seeking the adoption of a Resolution
of Necessity, which would enable the Authority to commence an eminent domain
action should negotiations continue unsuccessfully. Mark Mendoza, ACE Propert
Acquisition Manger, described the propert and indicated that the Authority had
been unable to have any substantial communications or negotiations with the
current owner. There were no public comments. After several questions and
comments from the Board, Chairman Hunter closed the hearing and asked the
Board to consider Resolution of Necessity 08-03 which includes specific findings
that (a) the public interest, convenience and necessity require the construction of
the Baldwin Ave. Grade Separation Project; (b) the Project has been planned and
located in a manner that will be most compatible with the greatest public good
and the least private injury; and (c) the taking of the subject propert is
necessary for the Project to be constructed.
Spence/Spohn/Unanimous

10. Hearing on Resolution of Necessity No. 08-04 - 10020 Bessie Ave., EI
Monte
Chairman Hunter opened the hearing for the Resolution of Necessity No. 08-04
in connection with the Baldwin Avenue Grade Separation Project in the City of EI
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Monte. Joe Silvey, ACE General Counsel, indicated that the Authority had been

unable to negotiate a purchase of the fee interest in the propert at 10020
Baldwin Ave. in EI Monte and as a result staff were seeking the adoption of a
Resolution of Necessity, which would enable the Authority to commence an
eminent domain action should negotiations continue unsuccessfully. Mark
Mendoza, ACE Propert Acquisition Manger, described the propert and the
current stat~s of the negotiations for its purchase. Mr. Gary Kovascevic,
representing the Jast Family Limited Partnership which owns the propert,
explained the personal härdshlp that would be exp'erienced by."Mr. Jast if he was
not able to negotiate a settlement with the Authority regarding the extent of the
propert to be taken. There were no other public comments. After several

questions and comments from the Board, Chairman Hunter closed the hearing
and asked the Board to consider Resolution of Necessity 08-04 which includes.
specific findings that (a) the public interest, convenience and necessity require
the construction of the Baldwin Ave. Grade Separation Project; (b) the Project
has been planned and located in a manner that will be most compatible with the
greatest public good and the least private injury; and (c) the taking of the
subject propert is necessary for the Project to be constructed.
Vasquez/Baldwi n/Unanimous

11. Approval to Sale of Surplus Propert at Reservoir Str~et Grade
Separation Site to the City of Pomona
Mr. Richmond reminded the Board that at the January 2007 meeting five
contiguous parcels in the City of Pomona was declared surplus. As required
under Caltrans guidelines, notice of availability was mailed to potential interested
parties. Notice of availabilty was also posted on the authority's website. The San
Gabriel and Lower Los Angeles Rivers and Mountains Conservancy and the City
of Pomona responded but the Conservancy later withdrew its interest. The
47,763 square feet, zoned multi-residential and light industrial was made
available to the City of Pomona at its fair market value of $653,000.
A motion was made to approve the sale of excess propert at the Reservoir
Street grade .separation site to the City of Pomona for $653,000.
M/S/C/Spohn/Spence/Unanimous

12. Quarterlv Project Status Report
Mr. Richmond reviewed the current project cost and estimated a $6.2 milion
increase over last quarter. He explained the increase was due to right of way
costs at East End/Reservoir ($.lM) and Temple 4th track ($.lM), construction
management services associated with UPRR required work for the Temple
Avenue 4th track ($.2M) and construction costs associated with design changes
and unforeseen site conditions at Sunset Avenue ($5.8M). Mr. Richmond
reviewed minor schedule changes at East End and Ramona and indicated the
significant change was at Sunset Avenue for reasons described earlier. Mr.
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Richmond reviewed the accomplishments which included completion of the
UPRR bridge and First Street bridge at East End Ave. He reported completion of
mass excavation, roadway paving and retaining wall in preparation for the
opening of the Ramona Blvd. grade separation. At Brea Canyon Road utilty
relocations and retaining wall construction continued. Sunset Avenue storm
drain relocations along Valley Blvd continued along with shoofly grading and
removal of subgrade materiaL.

13. Quarterly PrQject Financial Report
Mr. Richmond reviewed the cash expenditures by project, expenditures versus
receipts by project and investment information for the project for quarter ending
March, 2008.

14. Summary of Ballot Propositions 98 and 99
Mr. Richmond reminded the Board that this provided as a matter of information.
He reviewed the features 'of Proposition 99 and indicated staff did not see
passage impacting the ACE Project. He reviewed features of Proposition 98 and
indicated staff felt this could potentially affect the relationship between the
authority and affected owners and prolong conclusion of negotiations.

15. Closed Session
Joe Silvey, ACE General Counsel, announced that the Board would move to
closed session in accordance with Government Code Section 54956.9 (c) for
discussion with legal counsel concerning the possible initiation of litigation (two
matters). Upon the Board returning from closed session, Joe Silvey announced
that on a motion by Gutierrez, seconded by Spence with affrmative votes by
Gutierrez, Spence, Baldwin, Spohn and Hunter the Board had authorized legal
counsel to initiate litigation against a part whose identity would be disclosed
upon request once the litigation was formerly commenced unless any such
disclosure would jeopardize the Authority's ability to conclude any ongoing
settlement negotiations to its advantage.

16. Adjourn
The Board adjourned to the East End Avenue grade separation for a project
tour. The Board adjourned at 4:10PM
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MEMO TO: ACE Construction Authority Board Members & Alternates

FROM: Rick Richmond
Chief Executive Offcer

DATE: May 19, 2008

SUBJECT: CEO Report

The following are items of note since the last meeting:

$336.6 millon Prop 18 Trade Corridor Improvement Fund (TCIF) Aareement
In April, ere adopted a resolution requesting an executed baseline agreement with all
grantees that sets forth the proposed scope, performance benefits, delivery schedule,
funding plan, project budget and master railroad agreement with Union Pacific Railroad.
This required agreement is expected no later than the September ere meeting for the
San Gabriel Trench. ere is having a workshop on May 6th to discuss the agreement and
provisions. AeE is hosting the meeting with the erc, railroads and other nominating
agencies on May 14th,

$21 milion Prop 18 NOÇlaies Application
AeE is submitting a $21 million application for Prop 18 grade separation funding for the
Nogales Blvd. (City of Industry) project. At the last ere meeting, guidelines were
adopted for allocating the $250 millon grade separation program included in Prop 18
($150 milion for pue ranked project and $100 million for projects on the High Speed
Rail Corridor). The applications are due June 16, 2008 to ere staff. Review and
approval is expected at the August ere meeting.

Community Outreach Update - Staff has conducted the following project outreach
activities:

. Provided support for the Ramona Boulevard grade separation project ribbon-
cutting ceremony in the City of EI Monte;

. Distributed construction alert notices regarding the provision of alternate

transportation following the closure of the Metrolink access road to pedestrians
for the Brea Canyon Road grade separation project in the Cities of Diamond Bar
and Industry;

. Distributed construction alert notices regarding and made arrangements for
temporary relocation program for residents of condo complex adjacent to pile-
driving operations for the Brea Canyon Road grade separation project;

. Conducted ongoing business support program, community outreach and

construction coordination activities for the Brea Canyon Road, East End Avenue,
Ramona Boulevard, and Sunset Avenue project.
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Contracting - Our Administrative Code delegates to the CEO the authority to approve

new contracts or change orders for Board-approved contracts within certain limits, with
a requirement that I report to the Board any such contract action. In addition to those
included in the monthly construction reports, below are the contract actions since last
month:

ConsultanWendor
Yellow Cab of Pomona

Reason for Change
New contract to provide shutte
service to/from Brea Metrolink station
for residents near the construction
site, Their access to the station has

been temporarily eliminated due to
construction activities.

Previous
Value

-0-

Change
Amount

$1,5001week

Construction Proaress ReoOl-t - Attached are construction progress reports on the
Ramona Ave., East End Ave., Brea Canyon Road and Sunset Ave. projects.
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ALAMEDA CORRIDOR EAST 0PROJECT STATUS REPORT
aREA CANYON ROAD GRADE SEPARATION

For the Month: Aoril 2008

Scope: Construct a grade separation at Brea Canyon Road
in the Cities of Industrv and Diamond Bar

Contractor: Griffth ComDanv
Construct.iori Manaqer: Um& NäscimèntoEnaineerinq
Contract Award: Aoril 28, 2006
Notice to Proceed: Julv 5, 2006
Est. Partial Const. Completion: October i 7, 2008

Contract Completion: January 9, 2009.

Financial Summar
Ori inal Contract Value

C.O.s A roved This Month

C.O.s A roved to Date
Current Contract Value

Estimated
Start

Se tember 2006
Jul 2006
Jul 2006

Se tember 2007
November 2007

Jul 2006
Au ust 2006
October 2006
March 2007
Jul 2006

Au ust 2007
Au ust 2007

Estimated
Com letion

Au ust 2008
Ma 2007

October 2006
March 2008
A ril 2008

Au ust 2008
Au ust 2008
June 2008

Au ust 2008
Se tember 2008.

October 2008
October 2008
October 2008

%
Complete

800/0
i 00%

80%
i 00%
100%
99%
950/0
80%
70%
50%
10%

5%
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